

1/1/81

- o Acronym stands for Support for the Analyst's File Environment
- o Consolidated CIA-DIA Project for Development of Computer Systems to Provide Direct Support to Intelligence Analysts
- o DCI Non-inflated Funding Cap of \$75 Million (\$42.5 Million CIA--\$32.5 Million DIA)
 - Funds in NFAC Budget
 - Consolidated SAFE Project Office (CSPO) with Joint CIA/DIA Staffing.
 - Prime Contractor: TRW
- o System Design Specifications Completed in FY 1980.
- o CIA Site Preparation Started in FY 1980.
- o Wideband Bus Communication Subsystem Being Employed
 - Wiring of CIA Headquarters Building Started in FY 1980.
- o Phased Approach to Installation of SAFE Capabilities (Block Development)
 - Initial Operating Capability for CIA Planned for January 1983 (Block 1)
 - Block 2 (CIA) Scheduled for January 1984.
 - Blocks 3 and 4 (for DIA) Scheduled for January and October 1984.
- o CSPO Reports Quarterly to a CIA/DIA SAFE Steering Committee and Semiannually Briefs the Directors of CIA and DIA.